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PROGRESS REPORT
Environmental Compliance & Restoration Support
Libby, Montana Asbestos Project
Database (WAF1 N-3330): WAF 1G (PoP: 11/01/03 - 11/15/04
Database (WAF1 N-3330): WAF 1G (POP: 11/01/03 - 11/15/04)
A. Work Performed November 1 - 30, 2004

The following activities were completed during the November repo‘rting' period:

_ ¢ Conducted administrative and budgeting actlvmcs _ L

e Conducted contract and project management activities

»  Updated database project schedule

¢ Produced database queries and ad hoc reports as requested

¢ Perfornied database administration and system administration activities

e  Entered and validated Field Sample information

o Entered and volume checked Analytical Results

o  Worked with laboratories to clarify/verify various issues regarding reported results

e Loaded Chain-of-Custody data

¢ Loaded Denver CSF prep data

o Loaded available Checklist data (EIC & SIIC)

o Continued to load GIS information

» Initiated reconciliation of county GIS parcel data to database location data

o Performed data clean-up activities

e Conducted changes to production, development and test databases

¢ Continued on review and correction of Location coding of GIS data for Buildings (BD
codes) and Addresses (AD codes)

¢ Continued review and synchronization of Address data between local (eLastic) and
project (Libby2) databases

¢ Coordinated data coding and processing of WR Grace samples of Flyway

s  Coordinated data coding and processing of Burlington-Northern samples

e Revised definition of Requirements for Property Status, Access, and Closeout

o Continued development activities for Property Status, Access, and Closeout based

defined requirements
Continued development of Requirements for LibbyGIS phase I1I
Provided data and report to support Ambient Air report
Conducted a demo of LibbyGIS Phase II functionality with end users to obtain input on
interface and reporting needs. .

« Initiated obtaining information for responding to EPA questions regarding the Libby
project as it pertains to the EPA Region 8’s Security Checklist

s  Provided EPA (Aubrey Miller) a summary breakdown of samples collected and analyzcd
to date



B. Work Planned for December 2004

The following activities are planned for the December reporting period:

C.

D.

E.

F.

Continue database queries and ad hoc reports as requested by RPM

Continue database administration and system administration activities

Continue to enter and validate Libby data into database including: Field Samples,
Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC), CSF Data and GIS
data

Update the project schedule .

Continue to review and correct incorrect data in the database

Continue to work with SRC as needed

- Complete implementation of database changes required to record property Status and- -

Access, for GIS Phase 2. _
Complete implementation of database changes required for relating County Parcel data
and Libby2 Property Groups

Complete defining and documenting development requirements associated with property
status and property access related functionality

Revise definition of the requirements, and business rules, for property closeout basecl on
feedback from Libby Field staff

Complete response to EPA questions regarding the Libby project as it pertains to the EPA
Region §’s Security Checklist

Last Period's Qutstanding Issues/Discussion Items

Current Period's Outstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (see Attachment 2)

Design and Oversight (WAF2 AS009): WAF 2F (PoP: 11/01/03 — 12/31/04)

A. Work Performed November 1 - 30, 2004

The following activities were completed during the November reporting period: -

Communicated routinely with the RPM and Volpe Site Manager

Continued oversight of residential removal activities

Continued oversight of waste management activities

Provided NTP for work at the landfill

Completed work on Parker property on other side of Highway 37

Worked with CDM to handover completion of work at Parker property to CDM



-

Continued preparing work plans and engineering designs for residential removal
activities. Work plans and engineering designs are being delivered according to the plan
of the TO

Continued to collect removal cost data for cost recovery and contract monitoring
purposes

Continued sampling at residential removal sites

Conducted administrative (cost recovery and record keeping) and budgeting activities
Conducted contract and project management activities. Completed final report '
recommending award for new A/E contract to follow-on exlstmg A/E contract w/ CDM
(contractor TBD)

Developed and delivered bi-weekly reports

B. Work Planned for December 1 — 31, 2004

The following activities are planned for the December reporting period:

. 2 = 5 0 »

Continue oversight of residential removal and design activities
Continue to conduct remedial pre-design and design activities
Conduct community relations activities

Conduct landfill operations

Coordinate removals with contractors

Coordinate removals with residents

Continue to prepare work plan packages to provide to cleanup contractors for residential
removal site walks and subsequent removal action

Conduct contract administrative activities related to new contracts
Conduct administrative and budgeting activities

Conduct contract and project management activities

C. Last Period’s Outstanding Issues/Discussion Items
D. Current Period’s Outstanding Issues/Discussion Items
E. Schedule (see Attachment 1) |
'F. Cost Summary (see Attachment 2)
RI/CSS/PE/Exposure Assessment Su 'ort '(WAF3 N-3346): WAF 3F (PoP: 11/01/03 -
11/15/04)
A. Work Performed November 1 - 30, 2004

The following activities were completed during the November reporting period:

»
L

Conducted administrative and budgeting activities
Conducted contract and project management activities



Continued coordination of analytical activities and weekly laboratory telecons
Continued to conduct investigative and sampling activities as requested by the RPM
Continued to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures

¢ Continued TEM analysis of PE samples, using SED SOPs .

¢ Coordinated Requirements for performing a small Pilot Study, analyzing low
concentration PE samples via PLM-VE and TEM EPA-600

¢ _ Completed TEM analysis of PE samples, using EPA-600 SOP

¢ Coordinated requirements for and implementation of a PE pilot Study, rc-analyzmg a
small set of samples following modified TEM EPA 600 counting rules

B. Work Planned for December 1 - 31, 2004
The following activities are planned for the December reporting period:

Continue to conduct investigative and sampling activities as requested by the RPM
Continue coordination of laboratory support activities, including weekly telecons
Continue to conduct processing of soil samples at CSF

Continue to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures

s Complete TEM analysis of PE samples

C. Last Period's Outstanding Issues/Discussion Items

D. Current Period's Qutstanding Issues/Discussion Items
E. Schedule (see Attachment 1)

F. Cost Summary (see Aftachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4F (11/01/03 — 12/31/04)

A. Work Performed November 1 - 30, 2004
The following activities were completed during the November reporting peridd:

e Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

Awarded TO to Libby Restoration (TO 7) for landfill operations

Completed Volpe cleanup activities at the Parker’s property

Conducted removal action activities on MCS TO 6 properties

Conducted waste management activities at the landfill and mine

Conducted administrative and budgeting activities

Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-

going)

® & & & » o



o Conducted contract and project management activities
e Developed bi-weekly reports

B. Work Planned for December 1 - 31, 2004
The following activities are planned for the December reporting périod:

» Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs

Complete 2004 removal activities meeting goal of 170 properties completed.

Send out RFP for first set of 2005 removal properties = -

Prepare to conduct site walks for first set of 05 competitive properties

Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
Continue dust and air sampling at residential removal sites

Conduct contract close-outs

Conduct contract and project management activities

C. Last Period’s Outstanding [ssues!Discussion Items
D. Current Period’s Qutstanding Issues/Disqussion Items
E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

BNSF Oversight (WAF 5 AS195): WAF 5A { 1/30/04 — 10/1 5/04)
A.- Work Performed November 1 - 30, 2004
The following activities were completea during the November Ircporting period:
¢ Completed oversight activities
. Secl)ilducted administrative/accounting tasks associated with BNSF disposal at the asbestos
B. Work Planned for December 1 - 31, 2004
The following activities are planned for the December reporting period:
¢ Administrative close-out tasks

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Qutstanding Issues/Discussion Items



E. Schedule (see Attachment 1)
F. Cost Summary (see Attachment 2)

Flyway Oversight (WAF 6 AS224): WAF 6 (5/16/04 —12/31/04)

B. Work Performed November 1 - 30, 2004

The following activities were completed during the Novembef reporting period:
s Completed the conduct of oversight activities |

B. Work Planned for December 1 - 31, 2004

The following activities are planned for the December feporting period:
¢ Administrative close-out tasks _ |

C. Last Period’s Outstanding Issues/Discussion Itenlls

D. Current Period’s Qutstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAG#DW6995388401

[1AG HISTORY

at 11/30/2004 Dale Amount Cumulative Tolal
DW6995388401-0 04/24/2003] $ 100000 | . 100,000
DW6E995388401-1 052272003} $ 1,400,000 | § 1,500,000
DW6995388401-2 06/24/2003] § 2,900,000 | § . 4,400,000
DW6995388401-3 08/11/2003] $ 32199901 % 7.619,9%0
DWE995288401-4 09/17/2003] § 900,000 | § 8,519,990
DW6995388401-5 09/30:2003| $ 3,627,000 | § 12,146,990
FY03 Total $ 12,146,990

DW6998388401-6 03/02/2004] $ 3125000 | $ 15,271,990
DW6995388401-7 05/12/2004] $ 4,148,000 | § 19,419,990
lowsegsaes40i-8 07/19/2004| § 4,878,276 | $ 24,298,266
DWE995388401-9 " 089/08/2004] § 1571,724 | § 25,869,990
DW6995386401-10 09/22004 $ 165,000 | $ 26,034,990
FY04 Total $ 13,888,000

TOTAL $ 26,034,990




PLANS, ADVANCES and EXPENDITURES SUMMARY

Volpe IAG#DWESS5388401
PLANS - WAF HISTORY WAF No and WAF No._ 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. & WAF No. § TOTAL Cum Totall
DATE Database & Design & RI/CSS/, Cleanup & BNSF Flyway (Advances
Genl Syppon Overgight) PE Study, Remediation]  Oversight| COversight, applied 1o WAFs
1hai arg shaded)

at 1 1!30(2004

3 EAALOR 801020 G8BOVO04. 2507 L0

(LOE 501020 DEBCRYON 2507:60a1

AT SALOE 501050 DABCEY00 350701

TET BALOE S01020-08BCAVE0 2507,

0 _ BALGF _.-550_15!:120?0&3'_95004 =07 CO0

8ALOP BOIZ0BBCCOUA 25070004
LAYV.026 0310 BALDE 501020/08BCHV00 2507:C0

RES0.372 1

476,552

A3 %AI.. [ 3 S
LRAO34 04 T BALOR 302002C 08BGRVO0 2507 COO1 2G - 7704 $ 1,996,701 $ 1 sse 701|821, 686, 551
LRAD34 04 T 8ALOR 302002C OIBCRAVOD 2507 COM 3G . 7/7/04 $ 137,953 3 137,953 [ $ 21,824,544
LRAO34 04 T 2ALOR 302D02C 08BCRV 2507 GO 4G - 717104 5 2,473,622 3 2,473,602 | $ 24,298,266
LRV 011 04 T BALOE 302DC6C 0BBCRVOQ 2507 001 11 - Sr2004] $ 53,537 3 59,537 | $ 24,357,803
LRY 011 04 T 8ALGE 302DC6C 08BCRVO0 2507 COCY 2h-9/20/04 $ 649,658 ] 649,658 | § 25,007,461
LRV 011 04 T BALOE 3020C6C 08BCRVOO 2507 COOT 3h - 9720104 3 42,648 3 42,648 [$ 25,050,109
LAV 011 04 T BALOE 3020C6C 08BCRVO0 2507 COO1 ah - 9/20/04 3 475,803 475,808 | § 25,505,012
LRA 030 04 7 BALOR 302DD2C 098CRVO0 2507 COD1 ah - 52004 3 271,724 ; 271,724 | $__05.797,636
LRV 011 04 T 8ALOE 302DC6C 0BBCRVOD 2507 G001 6A - 9/20/04 3 72354 | $ 72,454 | § 25,869,990
LPV 253 04 T 8ALOP 302D02E 08BCCO04 2507 CO01 21 - 10/8/04 $ 139,376 5 139,376 | §  26.008,366
LPV 253 04 TCD BALOP 302DD2E 08BCCO04 2507 COOt 2 - 10/8/04 3 25,624 $ 26,624 | $ 26,034,950
TOTAL WAFs $ 2,027,444 |3 10630286 |$ 1.598476 |8 112334303 3500018 11235418 26,034,930
[BALANCE FOR WAFS | | { | | | B 0]
[Wﬁms WAF No. 1 WAF No. 2] WAF No. 3 WAFNo. 4] WAF No. 5| ~ WAF No. 6 TOTAL
- - - - Oatabaza &]— Oasign& |- - RIACSS, - Cleanup &) . - BNSF| Flyway- [ .- I A
Genl Support Oversighl PE Study. Remedialion| Oversight Oversight
al 11730/2004
Volps Engingening $ 1966806 [ 1072415 [ $ 91,989 { § 367,149 |5 B - s 2,658,440
Contracls $ 793950 |8 ea73032[§ 178907118 9,507,926 13,085 | § 86,710 [ 3 21,365,203
Equip/supplies $ 12,311 | 5 4,719 [ § 1513 297,193 | § B I E 314,239
[GEA 3 53,606 | & 378,176 | 8 75,225 | 4 406,000 | § LR ES Ihals 915,298 |
TOTAL COMMITMENTS 3 2,026,254 | §_10,620.343 | & 1,954,400 | §___ 10,576,269 | § 13,570 | § 92,423 | ¢ 25,293,260
CURRENT MONTH COMM TMENTS s 67,049 | & 61,272 | $ (1,220) § 142,073 ] $ N E3 - |$ 269,166
Balance to Commi (WAFS Jess commiments) 3 1190 3 1,043 |§ 42,076 | § 655,161 | & 21,430 |3 19,931 | & 741,729.9¢
ADVANCES WAF No. 1 WAF Ne. 2] WAF No. 3 WAF No. 4] WAF No. 5] WAF No. 6 TOTAL
. Database & Design & RI/CSS! Cleanup & BMNSF Flyway
Geri Support Ovarsighl PE Study Asmediation Qversighl] Qvarsight
al 11/30/2004
July advarce against LPV046 ] 100,000 | § - Is - {$ - Is - [ 100,000
Aug advance against LAVO15 3 300,080 | § 284,920 |$  100,0001% 100,000 | $ 15,000 3 800,000
1=l January advance againgl LAVO15 and LPYV 412 £ 221,660 | § 2220713 1,348,990 3 1,882,257
ist January advance againsi LRVG19 5 236,161 | § 771,562 3 1,007,743
2nd January acvance against LRV019 $ 130,355 | § 269,645 ] 400,000
2nd January advance againg LRVO94 $ 200,000 $ 200,000
2nd January advance against LAVOZ3 5 203,510 [$ 1,706,454 3 90,036 5 2,000,000
2nd January advance againsl LPRV142 3 300,000 $ 300,000
3rd January advance against LPAV142 5 318,950 E 315,990
April advance against LRV 031 (Wafs 1E, 20, 3D, 40) 236472 |$ 1,883,588 [$  (144.033)[ % 1,650,973 $ 3,627,000
July advance againsl LRY 026 (Wal's_ 1D, 2C, 3C, 4C) $ 27,363 % 00| % 1;;'.315 3 122,9_22 E3 900,000
‘Augusl advance against LRV 015; LPV037; LRA 010 1F, 3B, 4B, par 2 ] 470,552 | $ 1,054,448 | $ 276,297 |3 321,703 3 2,125,000
Sept advance against LRACO part 4E E 1,000,000 ] 1,000,000
Sepl advance against LRAO10, LPVO3? part 4E, 2E, 3E, 54 $ 202,684 | § 309,448 | § 67,568 [ § 20,000 1 £00,000
Sepl advance againsi LPVO85, LRAOIS 3F, 16, 2F, 3F. parl 4F | § 137,379 | $ 817,726 |$ 462,496 | 9 339 3 1,418,000
Oclober advance agalnst LAADTD, LAA 034, L5P023 tH, parl 2G, 4F, bA [ 256,590 | § 13,610 [3 2,690,000 3 40,000 | ¢ 3,000,000
TOTAL ADVANGES == [ V967.507 |8 7618027 1% TBISES S = BOIZ 8T [3 —— 95000 5= —=a0.000 4=~ To6ea 0o0 [— :
Balance 10 Advance [WAFs less advances) L3 £9537 |$  2.811,358| & 180,601 | & 3,221,145 [ $ - 5 72,354 | $ £,345,000
ACTUAL COSTS WAF No. 1 WAF No. 2] WAF No. 3 WAF No. 4]  WAF Na. 5]  WAF No. 6 TOTAL
Dalabase & Dasign & Ri/CSSy Claarup & PNSF Flyway
Gant Suppan Oversighl PE Study Hemediation {rearnight Crversight
al 1 1/3002004
Volpe Enginearing $ 108743118 1.000657 [ 3 90,769 | $ 3536033 - p - |3 2,532,461
Coniracts $ E57,087 | $ 6,714,965 |§ 1,497,773 15 7.360.196 | 3 13,085 | § 14,104 | § 16,157,209
Equip/supplies 11,311 47193 __15]8% 290,643 - |5 - ] 306,689
GaA 53,656 378,070 | § 73,225 | § 394,424 [ § 4651 9 3713 | § 903,573
TOTAL EXPENOIT URES $ 1,705,485 |§ 8098413 )% 1.661,7828% 8,398,567 | $ 13570 | § 17,817 | § 19,893,932
CURRENT MONTH EXPEND., s 78,240 | 3 467,537 [$ 148,564 [ § 1,732,001 | & $ 6919 [$ 2,433,251
Balance ta Advance (Expendilures IBss agvances) 3 (256422)] 3 279,484 | & (154,093)| & 306,586 | & (21,4300[ 8 (22,1831 & 208,942
|Balance ta Advance {Commilments less advances) 3 £5,347 | $  2.609,416 |3 t3B,525 | & 2565988 [§ (21.430)[ 8 52,423 | $ 5,603,270
I-Balance 10 Advance (WAFS less advances) $ 59537 |3 2,811,3501%  1B0.E01 | § 3,221,148 3 M K 72,354 | § 6,345,000




' USEPA/Valpe IAG {(LAG #DW6995388401-0)
Finaacial Summary
At 11/30/04

EPA SUMMARY

EY04 Planned

Funds Awthorized EY03 Planned FY05 Planned Planned
1) Database & General Support (N- 3330; ASOI1: BSOI1) 3 1,103,584 b3 1,559,211 3 212,137 $ 2,027.444
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 3 7,568,347 3 802,931 5 10,630,286
3) RI/CSS/PE Study (N-3346; AS012; B5012) $ 1,043,931 $ 1,605,680 $ 52,499 ] 1,996,476
4) Cleanup & Remediation (N-3344; AS008; B5008) b 4,254,015 $ 9,955,784 3 1,571,325 b 11,233,430
5) BN (N-3355; AS195) 3 15,000 % 21,430 $ 21430 h ] 35,000
6) Flyway Oversight (AS224) 3 112,354 $ 19,931 s 112,354
Total Alocated $ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
Total EPA Funds Received $ 26,034,990
Unallocated Funds ] -
Costs Incurred
Cumulative
Description FY0} Comm. CurrentMonth FY04Comm.  CurrentMonth FY0S Commn.  Current Month Committed Costs  Current Month
Velpe Engineering:
Volpe Labor § 271,180 % 5 728560 % . 3 119,882 § 49771 % LI19622 % 49,771
Overhead 3 175,942 % hy 450008 $ 3 77923 % 32351 § 703,874 § 32,351
Volpe In-House Support $ 199,356 § 5 412,342 % - 3 120,825 3 68,048 % 732523 % 68,048
Volpe Travel 3 28,862 3 $ 86,269 3 - b 3 27,290 $ 1470 § 142,421 3 1,470
Subtotal-Volpe Engineering § 675,340 $ $ 1,677,180 ¥ - ¥ 345920 % 151,640 % 2,698,440 § 151,640
Contracts:
1) Database & General Support (N- 3330: AS011} 5 102,419 % 3 618400 % . 3 72,531 % - h 3 793359 % -
2) Design & Oversight (N-3345; AS009) $ 2744400 3 3 5,726,132 % $ 702,500 % - 3 9,173,032 §
3) RVCSS/PE Study (N-3340; AS012) $ 350,000 % % 1439071 % - 5 - b 3 - b 3 1,789,171 % -
4) Cleanup & Remediation (N-3344; AS008) $ 1,102,196 $ 3 7629073 % - $ T76,657 % 75,602 % 9507926 3 75,602 -
5) BN (N-3355; AS195) 5 13,085 % 3 . $ . $ - b 3 - b 3 13,085 % :
6) Flyway Oversight (A5224) 5 - $ h 9 88,710 § - $ - b ] - h ] 88,710 $ -
Subtotal-Contracts $ 4312,160 § ¥ 15,501,495 § - ¥ 1,551,688 3 75602 § 21,365,283 § 75,602
Equip/Supplies/Other ¥ 54989 % ' 199378 § 45 3 59872 % 36,792 § 314239 § 36,837
Voipe Acg O/H (3.9% of Contracts) 3 169,757 % 3 674,499 3§ 2 JLO42 § - 5085 3§ 915298 % 5,087
Total Cost $ 5212,185 $ $ 18,052,552 % 47 3 2,028,523 % 269,119 % 25,293,260 $ 269,166
Available Authorized Funds $ 741,730
Available Funds " $ 741,730
% Complete Compared to Totat Available Funds 91.2%




USEPA/Volpe IAG (IAG #DW§9953858401-0)
Financial Summary
Al 11/30/04

Funds Authorized

1} Database & General Suppory (N- 3330: AS011; BSO11)
2} Design & Oversight (N-3345; AS009; BS009)

3) RUVCSS/PE Study (N-3346; AS012; BSO12)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BN (N-3355; AS195)

6) Flyway Oversight (AS5224)

Total Allocated
Total EPA Funds Received
Unallocated Funds
Costs Incurred -
Description
Volpe Engineering:
Volpe Labor
QOverhead
Volpe In-House Suppont
Yolpe Travel
Subtotal-Volpe Engineering
Contracts:
1) Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS009)
3) RUCSS/PE Swdy (N-3346 ASD12)
4) Cleanup & Remediztion (N-3344; AS008)
5) BN (N-3355; AS195)
6) Flyway Oversight (45224}
Subtotal-Contracis
Eguip/Supplies/Oiher
Volpe Acg O/H (3.9% of Contracis)
Total Cost
Available Authorized Funds
Available Funds

% Complete Compared 1o Total Available Funds

EPA SUMMARY
FY0) Plann FY04 Planned FY05 Planned Planned
3 1,103,584 3 1,559,211 $ 212,137 g 2,027 444
b 5,730,459 h 3 7.568,347 $ 892931 3 10,630,286
5 1,043,931 3 1,605,680 5 52,499 h ) 1,996,476
3 4,154,015 $ 9,055,784 $ 1,571,325 $ 11,233,430
$ 15.000 b3 21,430 3 21,430 M 35,000
$ 112,354 3 19,931 h ] 112,354
$ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
$ 26,034,990
$ .
) Cumulative
FY03 Actual Cost Current Month FY04 Actuat Cest Current Month FY0S Actual Cost Current Montl Actual Costs Current Month
3 271,180 % $ 728560 % - $ 88.742 % 18,631 § 1,088,482 3 18.631
h 3 175942 % 3 450,008 . b 3 57,682 §% 12,110 % 683,633 % 12,110
$ 199,356 % b 3 412,342 3% - 5 25776 % 25776 % 637474 § 25,7176
b 28,862 3 b 3 81,756 $ 3,338 % 12,254 % 10,458 § 122,872 § 13,793
$ 75,340 3§ ¥ 1,672,667 § 3,335 % 184,454 % 66,975 § 2,532,461 $ 70,310
b 100,389 % ] 456,699 3 47,063 3 . 5 - h 3 557087 $ 47,063
$ 2,740,367 % s 3,974,597 % 435474 % ] - h 3 6,714,965 % 435474
b 350,000 % $ 1,142,773 % 149412 3 - $ - b3 1,497,773 § 149,412
$ 1,099,773 % s 6,247,731 § 1664617 $ 12,692 % 12,692 % L1360,196 % 1,677,309
] 13085 % 3 - 3 - 3 - 5 - $ 13,085 % -
b - b h 3 14,104 3 6919 % - b3 - 3 14,104 % 6,919
3 4,303,614 3§ ¥ 11,840,903 § 2303485 § 12,692 $ 12,692 § 16,157,209 § 2,316,177
¥ 54,989 ¥ b3 199,378 3% 445 3 52322 & 36042 3% 306,689 § 36,087
3 169757 3 ¥ 674,499 § 2 3 59318 § 10,685 3 203,573 $§ 10,687
$ 5203,699 $ 3 14387447 $ 2,306,867 $ 308,786 $ 126394 § 19899932 § 2,433,261
$ 6,135,058
$ 6,135,053
76.4%



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary
At 11/30/04

Fun uthotrized

1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3343; AS009; BS009)

* 3) RIVCSS/PE Study (N-3346; ASO12: BS012)

4) Cleanup & Remediation {N-3344; ASOUS; BS008)

5) BN (IN-3355: AS195)

6) Flyway Oversight (A5224)
Total Allocated
Costs Incurred
" Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppon
Yolpe Travel
Subtotal-Volpe Engineering

Contracts:

Subtotal-Contracts

Equip/Supplies/Other:
Volpe Aeq O/H (3.9% of Contracts)

TOTAL COST $

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 $ 1,559,211 $ 212,137 5 2,027,444
) 5,730,459 3 7,568,347 $ 892,931 5 10,630,286
L 3 1.043,931 3 1,605,680 3 52,499 3 1,996,476
h 1 4,254,015 % 9955784 $ 1,571,325 3 11,233,430
b3 15,000 3 21,430 L 3 21,430 1 35,000
% 112,354 $ 19,931 3 112,354
% 12,146,990 $ 20,822,805 $ 2,770,253 % 26,034,990
Cumulative
FY03 Comm Current Month FY04 Comm. rrent Month  FY05 Conun, Current Month Committed Cos Current Month
h) 112,193 $ . 3 240,567 % - $ 28554 % 13,389 § 381314 8 13,389
b 72,791 $ - b 3 143,618 $ . b ] 18,560 % 8703 % 239969 % 8,703
$ 162,435 % - b ] 206,762 - b 3 85,148 % 44,648 3 544345 § 44 648
$ - £ - b3 1,258 % - $ - 5 - 3 1,258 § -
3 347419 - $ 687,205 $ - $ 132,262 $ 66,741 % 1,166,886 3 66,741
$ 102,419 $ - $ 618,409 § . $ 72,531 % - IS 793,359 % -
3 8287 % - 3 3024 % - 3 1000 % . 5 12,311 § -
$ 10,108 % - 3 38,436 % - 3 5154 3 308 % 53698 3% 308
468,233 % - $ 1,347,074 % . 3 210,947 % 67,049 § 2,026,254 % 67,049
$ 1,190
99.9%



1) Database & General Support (N-3330; AS011; BS011)
Financial Summary
At 11/30/04

Funds Authorized .

1} Daiabase & General Support (N- 3330; AS011; BS011}
2) Design & Oversight (N-3345; AS009; BS009)

3} RIACSS/PE Swady (N-3346; AS012; BSQ12)

4) Cleanup & Remediation (N-3344; ASC08; BS008)

5) BN (N-3355; AS195)

6) Flyway Oversight (AS223)

Total Allocated

Costs Incurred

Description
Yolpe Engineering/Proj. Mgmt.:
Volpe Labor
Ovethead
Volpe In-House Support
Volpe Travel
Subtotal- Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 $ 1,559,211 $ 212,137 3 2,027,444
$ 5,730,459 L3 7,568,347 5 892,931 $ 10,630,236
b 3 1,043,931 h 3 1,605,680 - % 52,499 $ 1,996,476
b ] 4,254,015 3 5,955,784 b3 1.571,325 $ 11,233,430
h 3 15,000 5 21,430 $ 21,430 $ 35,000
b 3 112,354 3 19,931 3 112,354
$ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
Cumulative '
FY0) Actual Cost Current Month FY04 Actual Cost Curreni Month FY0S Actual Cost Zurrent Montl  Actual Cost Current Month
$ 112,193 % - 3 240,567 $ . b3 21,178 % 6013 % 373,938 § 6,013
% 72,791 % - 3 148618 3 - 5 13,765 3 3909 % 235174 3§ 3,909
3 162,435 § - b 296,762 % - $ 17864 3 7864 3 477,061 % 17,864
$ - 3 - 3 1,258 % - $ - $ - 3 1,258 % -
$ 347419 § - $ 687,205 % . $ 52807 % 27,786 % 1,087431 $ 27,786
$ 100389 % E 456,699 $ 47,063 $ - % - 8 557,087 $ 47,063
b ] 8,287 3% - 3 3024 3% - 3 - $ - % 11,311 % -
b 10,108 3§ - 3 38436 § - $ 5112 % 3,301 % 53,656 § 3,39
$ 466,203 % - $ 1,185363 $ 47,063 $ 57919 $ 77T % 1709485 3 78,240
$ 317,959
84.3%



WAF 01 VX358 Nx330, A5011, BS011

PY PPA | PR ] Contractor | Task Order | DOCUMENT | Commitment | Actual Cost | Balance

2003] VX358 | 4255]Cashins 02P80503 $2,418.50 $388.50]  $2,030.00
Cashins Total $2.418.50 $388.50]  $2,030.00

2003JVX358 | 4282)CDM 27|99D000E7 $100.000.00] $100,000.00 $0.00

27 Total $100,000.00{ $100.000.00 $0.00

CDM Total $100,000.00| $100.000.00 $0.00

2003 Total $102,418.50] $100,388.50f  $2,030.00
2004|vX58 |4318]CcDM 27|99D00017 $105,000.00] $105,000.00 5000
2004|vxs8 | 4371|com 27]99D00017 $100,000.00] $100,000.00 $0.00
2004|vXs8 | 4402|CDM 27{99D00017 $120,000.00] $120,000.00 $0.00
2004]VX58 | 4417jCDM " 27j99D00017 $100,000.00] $100,000.00 $0.00
2004jvxs8 | a466|COM 27193000017 szs.aog‘ooL $13.890.93] $14,518.07

27 Total $453,409.00] 3438,890.93| $14,518.07

2004|vX58 |44d1]CDM 35|99D00017 $40,000.00] $16,107.91] $23,892.00
2004|VX58 | 4564]CDM 3599000017 $35,000.00 $0.00]  $35,000.00

35 Total $75,000.00] $16,107.91] $58,892.09

2004|vx58 | 4524|coM 40199000017 $50,000.00]  $1,699.74] $48,300.26

2004| V58 | 45631CDM 40{99D00017 $20,000.00 $0.00]  $20,000.00

‘ 40 Toto! $70,000.00]  $1,699.74 $68,300.26

2004|vXs8 | 4565|cDM new DB|99D00017 $20,000.00 $0.00]  $20,000.00

new DB Total| $20,000.00 $0.00] $20,000.00

CDM Total $618,400.00] $456,698.58] $161,710.42

2004 Total $618,400.00{ $456,698.58] $161,710.42
2005]VXS58 J4614|CDM 35J9900001 7 $22,531.00 50.00] $22.531.00
35 Total $22,531.00 $0.00]  $22.531.00{

2005|vxs8 | 4613|com 40[99D00017 $50,000.00 50.00| $50,000.00

40 Total $50,000.00 $0.00]  $50,000.00

CDM Total $72,531.00 $0.00] $72,531.00

2005 Total $72,531.00] $0.00{ $72.531.00
'WAF Total $793,358.50 | $557,087.08 | $236,271.42

V X538 PR Master Nov FY05.xls
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2) Design & Oversight (N-3145;A5009)
Financial Summary
At 11/30/04

Funds Authorized -

1) Database & General Support (N- 3330; AS011; BS011)
2) Design & Oversight (N-3345; AS009; BS009)

3) RI/CSS/PE Study (N-3346, AS012; BSO12)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BN (N-3355; AS195)

6} Flyway Oversight (AS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Yolpe Labor
Overhead
VYolpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (1.9% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY FY0S Planned Planned
3 1,103,584 3 1,559,211 3 212,137 3 2,027,444
$ 5,730,459 $ 7,568,347 $ 892,931 $ 10,630,286
3 1,043,931 b 1,605,680 5 52,499 . h 3 1,996,476
5 4,254,015 3 9,955,784 $ 1,571,325 3 11,233,430
5 15,000 $ 21,430 $ 21,430 3 35,000
3 112,354 $ 19,931 3 112,354
$ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
Cumulative
FY03 Comm CurrentMonth FY04 Comm. CurrentMonth FY05Comm. <CurrentMonth Committed Costs Current Month
b3 94915 § . % 313,067 §$ - $ 50486 % 32905 $ 467468 % 22.905
b3 61,581 % - $ 193,406 $ - b3 o006 3 14888 % 203,654 % 14,888
3 29,105 § . h 3 115,555 % - 3 5677 % 23400 % 180,338 % 23,400
3 28,862 $§ . b 77,813 % - 3 24,280 3 60 % 130,956 % 60
$ 214464 § - $ 699,842 % - $ 158,110 3 61,253 $ 1,072,415 $ 61,253
$ 2744400 $ - $ 5726,132 % - $ 702,500 $ . $ 9,173,032 § -
b3 7% - h 3 4711 % - $ | I 13 3% 4719 % 18
b ] 103,068 § - hy 244,730 $ - $ 30378 % I 3 378,176 % 1
$ 3,061,939 % - $ 6675415 % - $ 890,980 $ 61,272 %. 10,628,343 % 61,272
$ 1,943
100.0%



2) Design & Oversight (N-3345;A5009)
Financial Summary
At 11730/04

Funds Authorized )
1) Database & General Support (N- 3330; AS011; B5011)
2) Design & Oversight (N-3345; AS009; BS009)

3) RI/CSS/PE Swdy (N-3346; AS012; BSOL2)

4) Cleanup & Remediation {N-3344; AS008; BS008)
J)BN (N-3355; AS195)

6) Flyway Oversight (AS224)

Total Allocated

Costs Incurred

Description I
Volpe Engineeriag/Proj. Mgmt.:
Yolpe Labor
Overhead
Yolpe In-House Support
Yolpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
VYolpe Acq O/H (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

FY04 Planned

FYo03 ed FY05 Planned Planned
% 1,103,584 3 1,559,211 3 212037 3 2,027 444
$ 5,730,459 $ 7,568,347 $ £92,931 $ 10,630,286
$ 1,043,931 h 1 1,605,680 $ 52,499 $ 1,996,476
b 3 4,254 15 s 9,955,784 % 1,571,325 M 11,233,430
b 3 15,000 3 21,430 % 21,430 % 35,000 .
$ 112,354 b 9 19,931 $ 112,354
$ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
Cumulative
FY03 Actual Cost  Current Month FY04 Actual Cost Current Month  FY03 Actual Cost Zurrent Montl Actupl Cost Cui nth
% 94915 % b1 N7 % . $ 43,823 §$ 7241 % 451,805 % 7241
5 61,581 % b3 193,406 % - $ 28485 % 4,707 § 283472 § 4,707
h 3 29105 % 3 115555 % . 3 7912 3% 7012 % 152573 % 7912
3 28862 3§ 3 73301 % 3,335 % 10,644 3% 8,949 % 112,807 § 12,184
$ 214464 3 $ 695329 § 335 § 90,8064 3 28,709 § 1,000,657 $% 32,044
$ 2,740,367 § $ 3N74.597 % 435474 $ . $ - $ 6,714,965 § 435,474
5 7 % 3 471 3 - 3 1 % 12 % 4,719 % 18
$ 103008 $ 3 244730 3 - 3 30,272 % 1 ¥ 378070 % 1
$ 3,057906 $ $ 4,919,368 - § 438809 % 12,137 '$ 28728 § 8,008,411 $ 467,537
$ 2,531,878
76.2%



WAF 02 VX58 Nx345, A5009, BS009

PY PPA | PR Contractor Task Order| DOCUMENT C;mmiu'nent Actual Cost Balance
2003]vX358 | 4259|Cashins 02P80503 $10,883.25 $6,850.25 $4.033.00
Cashins Total $10,883.25 $6,850.25 $4,033.00
2003]VX358 | 4230|]CDM 24]199D00017 $125,000.00]  $125,000.00 $0.00
2003{VX358 | 424 |CDM 24199D00017 $450,000.00]  5450,000.00 $0.00
2003|VX158 | 4250]CDM 2499000017 $80,000.00 $80,000.00 $0.00
2003]vX358 | 4262]CDM 24[99D00017 $22,267.00]  $22,267.00 $0.00
2003 VX358 | 4273]CDM 2499000017 $300,{-)00‘00 $300,000.00 $0.00
2003]vX358 | 4278]CDM 24]99D00017 '$906,250.00¢  $906,250.00 $0.00
24 Total| $1,883,517.00] $1,883.517.00 30.00
2003)vX358 ] 4232]CDM 25[95D00017 $200,000.00]  $200.000.00 $0.00
2003]VX358 | 42695]CDM 25]99D00017 $225,000.00]  $225,000.00 $0.00
2003JVX358 | 4279|]CDM 25199000017 $330,000.00]  $350,000.00 $0.00
25 Total $775.000.00]  $775.000.00 $0.00
2003 vxass Jaz37lcom 29[99D00017 $75,000.00]  $75,000.00 $0.00
29 Total $73,000.00 $75,000.00] $0.00
CDM Total $2,733,517.00| $2.733.517.00] $0.00
2003 Total $2.744,400.25| $2,740,367.25 $4,033.00
2004JVX58 143391CDM 241991000017 $350,000.00]  $350,000.00 $0.00
2004{VX58 [4357)CDM 24|99D00017 " $162,893.00f  $162.893.00 $0.00
2004]vX58 | 4380|CDM 2499000017 $336,934.00]  $266.907.26]  $70,026.74
24 Total $849,827.00] $779,800.26]  $70,026.74
2004{VX58 | 433t|CDM 25]99D00017 $360.000.00f  $360,000.00 30.00
2004}vxse ]43ss|com 25]|99D00017 $223,862.00]  $223,862.00 $0.00
2004| VX58 | 4381}CDM 2599000017 $49,943.00]  $30,071.16]  $19.871.84
25 Total| $633.805.00|  $613.933.16]  $19,871.84
2004)VX58 {43611CDM 29]99D000 7 $60,000.00 $60,000.00 10.00
2004|VX58 | 4462|CDM 2999000017 $37,500.00 $0.00]  $37.500.00
2004 VKS'S 4540|CDM 24{99D0001T £100,000.00 30.00]  $100,000.00
29 Total $197.500.00 160,000.00]  $137,500.00
20041V X358 | 43331CDM 31[99D00017 $250,000.00F  $250,000.00 $0.00
2004]VX358 | 4416]CDM 31{99D00017 $220,000.00]  $280,000.00 50.00)
2004|VX58 | 4464|CDM 31199D00D17 $310,000.00]  $310,000.00 30.00
2004)vX58 {4476]CDM 31]99D00017 $75,000.00]  $75,000.00 $0.00

VX358 PR Master Nov FY03.xls
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WAF 02 VX58 Nx345, AS009, BS009

PY FPA | PR Contracior Task Qrder | DOCUMENT | Commitment | Actual Cost Balan;:e
2004|VXS8 | 4513{CDM 31]99D0O0017 $I55.000.00 $0.00] $155,000.00
2004|¥X58 | 4539|CDM 31}99D00017 $435,000.00] $161,759.95] $273.240.03

31 Total| $1,505,000.00] $1,076,759.95] $428,240.05
2004)VX58 | 4385]CDM ‘ 32]99D00017 $540,000.00]  $340,000.00 $0.00
2004{VX58 | 4415]CDM 32]199D00017 $500,000.00] $500,000.00 $0.00
2004|VX58 | 4463|]CDM 32]99D00017 $Sd0.000.00 $404,103.88 $95,896.12
2004|VX58 {4514|]CDM 32]99D00017 5750,000.00 $0.00] $750,000.00
2004|VX58 ] 4542|CDM 32]99D00017 $250,000.00 $0.00 I$250.000.00

32 Total . $2,540,000.00] $1,444,103.88} $1,095,896.12

CDM Total $5,726,132.00] $3,974,597.25] $1,751,534.75] .
2004V X58 | 4235|New A/E contract min $0.00 $0.00 $0.00
New ME contract min Total $0.00 $0.00 $0.00
2004 Total 15,726,132.00] $3,974,597.25] $1,751,534.75
2005]VX58 ]4593|CDM 31{99D00017 $223,000.00 $0.00]  $225.000.00

31 Total $225,000.00 $0.00]  $225.000.00
2005| VX358 | 4592]CDM 32]99D00017 $473,000.00 30.00]  $475,000.00)

32 Total $475,000.00]. $0.00] _ $475,000.00

CDM Total $700,000.00 $0.00]  $700,000.00

2005{vX58 | 4235|new A/E $2,500.00 $0.00 $2,500.00

|new A/E Total $2,500.00 $0.00 $2.500.00

2005 Total - $702,500.00 $0.00]  §$702,500.00
WAF Total $9I. 173,032.25 | $6,714,964.50 32,458.067.1;'5

Y X358 PR Master Nov FY05.xls -
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3) RI/CSS/PE Study (N-3346; A5012)
Financial Summary
At 11/30/04

Funds Authorized
1) Database & General Support {N- 3330; AS011; BS011)

2) Design & Oversight (N-3345; AS009; BS00%)

3) RI/CSS/PE Study (N-3346; A5012; BS012)

4) Cleanup & Remediation {N-3344; AS008; BS008)
5} BN (N-3355; AS195)

6) Flyway Oversight (AS224)

Total Allocated
Costs Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppont
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe Acq O/H {3.9% of Contracts)
' TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY(d4 Planned FY05 Planned Planned
h 3 1,103,584 $ 1,559,211 b 212,137 h 3 2,027 444
b1 5,730,459 ] 7,568,347 3 §62,93] M 10,630,286
T8 L0439 $ 1,605,680 $ 52,499 $ 1,996 476
s 4,254 015 5 9,955,784 $ 1,571,325 $ 11,233,430
$ 15,000 b3 21,430 b 21,430 L3 35,000
$ 112,354 b 4 19931 5 112,354
$ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
Cumulative
FY03 Comm Current Month  FY(4 Comm, Current Month FY mm. Current Month Committed Costs Current Month
3 16,864 $ . $ 33231 § 3 5342 % (750) % 55437 % (7500
H 10941 3 $ 20529 % $ 3472 § (488) § 34943 % (488)
$ . $ - $ - 3 $ - 3 - 3 - 3 -
$ . $ - $ - b 5 1,609 % 10 % 1,608 % 10
$ 27,805 $ - s 53,760 $ $ 10424 § 1,228) $ 91,980 $ (1,228)
3 350000 $ . $ 1439171 % $ - $ . $ 1,789,171 §% .
$ 0 s -3 5% s .8 - 15 s -
h 3 12981 $ . $ 60,244 & [ 1 D - ] 73,2258 % 1]
s 390,79 $ ] 1,553,180 $ o s 10424 $  (1,228) § 1,954,400 $ (1,228)
$ 42076
97.9%



3) RI/CSS/PE Study (MN-3346; AS012)
Financial Summary
At 11/30/04

Funds Authorized
1} Database & General Support (N- 3330; AS011; BSO! 1)

2) Design & Oversight (N-3343; AS009; B5009)

3) RI/CSS/PE Study (N-3)46; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS003; BS008)
5) BN (N-3355; ASE95)

6) Flyway Oversight (A5224)

Total Allocated
Cosis Incurred
Description
Volpe Engineering/Proj. Mgmt.:
. Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
“Volpe Acq O/H (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

03 Planned FY04 Planned 0 ed Planned

b 1,103,584 b 3 1,559,211 $ 212,137 b3 2,027,444

b ] 5,730,459 3 7,568,347 b 3 892,931 b3 10,630,286

5 1,043,931 $ 1,605,680 $ 52,499 $ 1,996,476

b 3 4,254,015 $ 9,955,784 b 3 1,571,325 3 11,233,430

h 3 15,000 3 21,430 3 21.430 $ 35,000

3 112,354 h 3 19,931 b £12,354

$ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990

Cumulative
FY03 Actual Cost  Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Montl  Actual Cost nt Month
3 16864 % - $ 33,241 % - 3 4603 % (1,490) § 54,697 % (1,490}
. 10941 % - % 20,529 § -8 2902 3 (968) $ 34462 § (968)
5 . $ - $ - $ - 3 - 3 - $ - 5 -
5 - 3 - $ - 3 - $ . L6 % 1,609 § 1,600 % 1,609
$ 27,505 % - $ 53,760 $ . $ 2204 3 (848) $ 90,769 $ {848)
$ 350,000 $ S 1,147,773 8 149412 § N - % 1497773 8 149,412
3 10 % - $ 5 % - 3 - 3 - $ . 15 % -

$ 12:981 $ - 8 60,244 § ¢ 3 - 3 - % 73,225 § 0
$ 90,719 § . $ 1,261,782 $ 149412 2204 % (848) % 1,661,782 § 148,564

$ 334,694

83.2%



WAF 03 YX58 Nx346, AS012, BS012

Page 1

PY PPA | PR | Contractor | Task Order | DOCUMENT | Commitment | Actual Cost Balance
2003| VX358 | 4264|CDM 20]99D00017 $150,000.00]  $150,000.00 $0.00
20 Total $150,000.00) _ $150,000.00 $0.00
2003]VX358 | 4237]CDM 29199D00017 $200,000.00)  $200,000.00 $0.00
29 Totat $200,000.00]  $200,000.00 $0.00
CDM Total $350,000.00] $350,000.00 $0.00
2003 Total $350,000.00]  $350,000.00 $0.00
2004)VX58 | 4354|]CDM 20199D00017 $150,566.00]  $150,566.00 $0.00
2004|VX58 | 4410]CDM 20{99D0001 7 $60,000.00 $60,000.00 $0.00
2004|VX58 ] 4431|CDM 20199000017 $120,000.00]  $120,000.00 $0.00
2004|VX58 ) 4475|CDM 20]99D00017 $120,000.00] $116,096.86] 33,903.14
2004fVX358 [45411CDM 20199000017 | $48,605.00 $0.00] $48,605.00
20 Total| $499,171 00 $446,662.86] $52.508.14
2004]VX58 ] 4337]CDM 21199D00017 $200,000.00]  $200,000.00 $0.00
2004]VX58 | 4396]CDM 21]99D00017 $50,000.00 $50.000.00 $0.00
2004|VX58 | 4418{CDM 21199000017 $200,0600.00]  $200,000.00 $0.004
2004|VX58 | 4474|CDM 21{99D00017 $200,000.00] $141,775.09) $58,224.91
2004]VX58 §4544|]CDM 21]99D00017 $67,500.00 $0.00] $67,500.00
21 Total 3$717,500.00]  $391,775.09] $125,724.91
2004) VX538 | 43891CDM 29199000017 $200,000.00] $109,334.65] $90,665.35
2004]VX58 J4462|]CDM 29199D0001 7 $22,500.00 $0.00] $22,500.00
29 Total 5222,500.0'6 $109,334.65) $113,165.35
CDM Tutal $1,439,171.00] $1,147,772.60] $291,398.40
2004 Total $1,439,171.00] $1,147,772.60] $291,298.40
WAF Total $1,789,171.00 | $1,497,772.60 | 3291,398.40

VX58 PR Master Nov FY05.xls



4) Cleapup & Remedistion (N-3344; AS008)
. Financial Summary
At 11730/04

Funds Authorized

1) Database & General Support (N- 3330; ASO11; BS011)
2) Design & Oversight (N-3345; AS009; BS0O0%)

3) RI/CSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5y BN (N-3355; AS195)

6) Flyway Oversight (AS5224)

Total Allocated
Costs Incurred
Description
Volpe Engineering/Proj. Mgmit.:
Volpe Labor
Overhead
Valpe In-House Support
Volpe Travel
Subtotal-Velpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/(ther:
Volpe Acq O/H (3.9% of Confracts)
) TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

FY05 Planned Planned

FY{3 Planned FY0d4 Planned
$ 1,103,584 $ 1,559,211 $ 212,137 h 3 2,027,444
$ 5,730,459 $ 7,568,347 $ 892,931 b 3 10,630,236
3 1,043931 $ 1,605,680 $ 52,499 s 1,996,476
$ 4254015 $ 9,955,784 $ 1,571,325 $ 11,233,430
5 15,000 % 21,430 $ 21,430 b3 35.000
$ 112,354 3 19,831 b 112,354
$ 12,1469% $ 20,822,805 $ 2,770,253 3 26,034,990
Cumulative
FY03 Comm Current Montk FYO04 Comm. Current Month FY05 Comm. Current Month Committed Costs Current Month
5 47208 §$ 3 141,695 % - s 26,500 % 14,227 § 215,403 % 14,227
$ 30,628 $ $ 874355 % - 3 17,225 % 2247 % 135309 % 9,247
$ 7815 % $ 25 3 - $ - % - $ 1840 % -
s - b3 3 7.197 % - 3 1,400 3 1400 % 8,597 % 1,400
$ 85651 % 3 236373 § - $ 45,125 24874 % 367,149 § 24,874
$ 1,102,196- $ $ 71,629,073 §$ - $ 776,657 % 75,602 % 9,507,926 $ 75,602
b 3 46,684 % ] 191,637 § 45 3 58872 % 16,714 % 207.193 % 36,819
$ 43,114 § $ 327,376 % 2 8 35,510 % 4776 % 406,000 § 4,778
$ 1277646 3% $ 8,384,459 § 47 % 916,164 % 142,026 § 10,578,269 % 142,073
$ 655,161
24.2%



4) Cleanup & Remediation {N-3344; AS008)
Financial Summary

A111/30/04
Funds Authorized EY03 Planned FY04 Planned FY05 Planped Planned
1) Database & General Support (M- 3330; AS011: BSOIlY § 1,103,584 s 1,559,211 b 212,137 3 2,027 444
2) Design & Oversight (N-3345; AS009; B5009) 3 5,730,459 $ 7,568,347 3 892,931 5 10,630,286
3) RVCSS/PE Study (N-3346; AS012; BS012) 5 1,043,93¢ 3 1,605,630 b4 52,499 3 1.996.476
4) Cleanup & Remediation (N-3344; AS008; BS008) $ 4,254,015 5 9,955,784 $ 1,571,325 $ 11,233,430
51BN (N-3355. AS195) 3 15,000 3 21,430 b 1 21,430 % 35,000
6) Flyway Oversight (AS224) k3 112,354 b3 19,931 $ 112,354
Total Allocated $ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
Costs Incurred
Cumulative
Description FY03 Actual Cast Current Month FY04 Actua] Cost Current Month FYO05 Actual Cost Zurrent Montl  Actual Cost  Current Month
Volpe Engineering/Proj. Mgmt.:
Yolpe Labor $ 47,208 § 3 141,695 % $ 19,139 % 6,866 % 208,042 % 6,866
Overhead § 30628 3 b 87455 % - $ 12440 3 4463 § 130,524 3% 4,463
Volpe In-House Support § 7,815 % $ 25 3 % - 3 - 3 7840 3 -
Volpe Travel § - $ $ 7.197 3 - 3 L - 3 7,197 % -
Subtotal-Volpe Engineering $ 85651 $ $ 236,313 % - $ 31,579 ¢ 11,328 § 353,603 % 11,328
Contracts:
Subtotal-Contracts $ 1,099,773 $ $ 6,247,731 % 1,664,617 % 12,692 % 12,692 & 7,360,196 % 1,677,309
Equip/Supplies/OQther: $ 46,684 % $ 191,637 $ 45 '3 52322 % 16024 % 200643 8 36,069
Yolpe Acq O/H (3.9% of Contracts) b 43,114 % by 327,376 % 23 23,934 % 7,294 3% 304424 % 7,295
TOTAL COST $% 1,275,223 §% $ 7,003,117 $ 1,664,664 § 120,527 § 67338 § 8,398,867 $ 1,732,001
TOTAL AVAILABLE FUNDS 3 2,834,563
% Complete Compared to Total Available Funds 748%




WAF 04 VX558 Nx34d, AS008, BS008

PY PPA | PR Contraclor Task Order DOC{JMENT Commitment | Actus) Cosi Balance
2003|VX3I58] 4281)Alphapets 03P80378 $2,500.00 $2,253.00 $247.00]
Alphapets Tolal $2,500.00 $2,253.00 $247.00
2003]vX3s8| 4251 Noble resid MN{O3ID300135 $35,000.00 $35,000.00 $0.00
2003]vX358] 4254|Noble resid {i)l{03D30015 $52,500.00 $52,500.001 30.00
- resid fill Tolat $87,500.00 $87.500.00/ 50.00
Noble Total 337,500:00 $87,500.00 $0.00
2b03 ¥X358) 4313]Parker Relocation 03P80393 $11,550.00 $11,550.00 ‘$U-DO
Parker Relocation Total - $11,550.00 $11,550.00] . $0.00
2003]¥X358] 4257|SalUT 13 1 05030013 326,880.53 $26,880.53 £0.00
2003} vxasel d261]saliurras H02030013————$69:680-79|—$69:680.39}———s6:60
20031 VX358] 4271]SalUT 13 11020330013 $88,144.72! $88,344.72 $0.00
1 Total $184,906.04] $184.906.04 $0.00
1SalLAJT 13 Total $184,906.04{  $184,906.04 $0.00
2003|VX358] 4249]SaLUT 14 11030230014 $6,060.49 $6,060.49 30.00
I Total| $6,060.49 $6,060.49 $0.00,
2003]vX358] 4253|SaLUT 14 2[03D320014 3284,737.74] $284,737.74 50.001
2003[ VX358 4283|SalUT 14 2[03D30014 $23.670.31 $23,670.31 $0.00
2003 VX3581  42951SaLUT 14 2|03D30014 518,891.72 $18,891.72 $0.00
2003]VX358] 43111S5aLUT 14 2 03D30014 $7,966.38 $5.835.08 - $2,131.30
2 Total $335,266.15]  $333.134.35 $2,131.30
2003]VX358]. 4265]15aLUT 14 M0O3D30014 $4,413.64 $4,413.64 $0.00
3 Total| $4,413.64 $4,413.64 $0.00
20031V X358] 4280{5aLUT 14 4{03D30014 $300,000.00]  $300,000.00 $0.00
2003|VX358| 4314)S4LUT 14 4103030014 $150,000.00]  $150,000.00 $0.00
4 Total| $450,000.00)  $450,000.00 $0.00
|SaLUT 14 Total $795,740.28)  $793.608.98 $2,131.30
20031VX358] 4275]Sandman 03PR0179 $10,000.00 $9.955.00 $45.00
Sandman Total $10,000.00 $9,935.00 $45.00
2003]vX358] 4274)Venture 03P80178 $10.000.004 SIIO'.OOG,OO 3$0.00
Venture Total $10.000.00 $10,000.00. $0.00
2003 Total $1,102,196.32 ‘ $1,099.773.02 $2,423.30
2004 vX58 | 43T0JAGL Services 04PRO180 $13,919.00 $13,310.00 $609.00
AGL Services Total $13,919.00 $13,310.00 $609.00
2004]vX58 | 4329|Antler Tree screening plant|04P80057 $5,070.00 $35.070.00 $0.00]
screening plant Total $5,070.00 $5.070.00 50,00
Antler Tree Total $5,070.00 $5,670.00 $0.00
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WAF 04 VX58 Nx344, AS008, BS00E . -

py |repal er Conteactor Task Order DOCUMENT | Commitment | Aciual Cost { Balance
2004|VX58 | 4508]ER 1 NDSD&EO' $1,790.00 31,790.00 $6. 00,
2004]VX58 | 4528|ER - 1]104D30030 $1.352.24 $1,352.24 $0.00
1 Total] - $3,142.24 $3,142.24 $0.00
2004fvxss | as20[ER 2/04D30030 $123.463.00] _ $123,463.00 $0.00
2004| V%58 4572|1ER 2|04D30030 $59.720.01 $59.720.01 $0.00
2 Total $183,182.01 $183,183.01 $0.00
2004V X58 | 4536|ER 4{04D30030 $100,000.00]  $100,000.00 $0.00
2004V X58 |4536A |ER L Nﬂ}mm $607,240.00)  3607.240.00 $0.00
2004]V X58 145368 |ER 4 04030050 $70,724.00 $44.314 56 $26,409.44
2004}V X581 458 HER 4104D 30036 ————]——§ 3474640 | ——$04:740-40| ——$6:09]
4 Total $87L,704.40)  $846,294.96]  $26,409.44
2004]VX58 NSZHER 04D30030 $0.004 $0.00 $0.00/
IER Tatal $1,059,029.65] $1,032,620.21 $26,409.44
2004V X58 4509|L,ibl;;1.r Restoration 104033003 ) $1,790.001 $1,790.00 30.00
2004]VX58 | 4527|Libby Resioration 1]104D30031 $1,075.00] $1,075.00 $0.00
1 Total $2,865.00] $2,865.00 $0.00
2004V X 58 4519]Libby Restoration 2/04D30031 $126,406.00]  $111,554.38 $14.851.62
2004[VX58 | 4573]Libby Restoration 2|04D 30031 $63,798.35 $61.798.35 $0.00)
2 Total $190,204.35]  $175,352.73 $14,851.62
2004]VX58 | 4534[Libby Restormion 3{04D30031 $382,140.00]  $106,994.35] $275,145.65
20041V X58 4534A |Libby Restoration . 304D30031 $253,512.18 $0.00] 325351218
3 Total §615,652.18]  $106,994,35§ $528,657.83
2004]VYX58 | 4032|Libby Restoration 04030031 $0.00] $0.00 $0.00
Libby Restoration Total . $828,721.53 $285.212.08] $543.500.45
2004] VX 58 4507|MCS 104D 30029 $1,860.00. $1.860.00 $0.00
2004]VX58 | 4526]MCS 1]04D30029 $986.00 $986.09] $0.00]
1 Total| $2.846.09 $2,846.09 - $0.00
2004]¥X58 | 4521|MCS 2[04D 30029 $121,073.00] $121,073.00 30.00)
- 2004]vX58 | 4571{MCS ' 2104D 30029 368,099.47 $68,099.47 $0.00
2 Total| $189,172.47 $189.172.47 $0.00
2004|vX58 4082{MCS 04D 0022 $0.00 $0.00 $0.00
|MCS Tolal 5192.01‘8.56 $192,018.56 $0.00
2004]VX58 | 4329|Nawre's Enhancements screening plantjee $2,275.00 $2,275.00 $0.00
screening plant Total $2,275.00 12,275.00 $0.00]
Nature's Enhancemenis Toial . $2,275.00 $2,275.00, £0.00)
2004[VXS58 | 453F[Noble resid fill 03030615 $39,375.00 $25,217.50 $14,157.50
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WAF 04 VX58 Nx344, AS008, BS008

PY PPA | PR Contractor Task Order - DOCUMEN’I‘ Commitment | Actun! Cost Balance
2004]VX58 | 4338|Noble resid fill]j03D30015 $39,375.00 $39,375.00 $0.00/
resid fill Total] $78.750.00 _ $64,592.50] _ $14,157.50
Noble Total $78.750.00/ $64,592.50  $14,157.50,
2004 VX58 | 4397|Noble Sales Co fillers 04F5{)-045 $3,977.60 $3,977.60; $6.00,
filters Total $3,977.60 $3,977.60] 20.00
Noble Sales Co Total $3,977.60 $3,977.60 $0.00)
2004/ VA3S | 4543{NW Tree and Reclamation Group 5103030022 $10,875.51 $7.612.85 $3,262.66;
Group 5 Total I_ $10,875.51 $7.612.85 $3,262.66
2004]VX58 | 4423|NW Tree and Reclamation b“PBO] 95 $74,000.00 369,-530.!.'0 $4,470.00
200V X584 —4443 W TFreound-Reclamati 2403D3022 £3,509:61 $3:500.-6 HH—50:00;
2004]vX38 | 4467|NW Tree and Reclamation 2403D 3022 $10.739.04 $402.404 $10,336.64
2004V X358 4481 |NW Tree and Reclamation 03030022 324,051.61 321,285.61 12,766.00
W004JvX58 | 4490]NW Tree and Reclamation 03D30022 $4,609.88 $4,477.88 $132.00
2004{ VX358 | 4578]NW Tree and Reclamation 03030022 $3,510.67 $2,631.00 3877.67
NW Tree and Reclamation Total $131,386.32 $109,541.35 $21,844.97
20041 VX58 Joc |Pamida store purchase moved 10 supplies 30.00 $0.00] $0.00
|I'smida store purchase Total $0.00 $0.00 $0.00
2004{VX58 | 4422|Parker Relocation 03P0393 $11.550.00 $1 l.SSC.L{.'O $0.00)
|Parker Relocation Total ' $11,550.00]  $11,550.00 $0.00)
2004]VX58 | 4301]SalUT 13 1 02[‘.0-300” $12,958.94 $12,958.94 $0.00
1 Total $12,058.04 $12.958.94 $0.00
2004|¥XS58 | 449915aLUT (3 2102030013 $55,717.62 $55,717.62 $0.00
2004]VX58 |4444A |SalUT 13 202030013 $167,481.00] $130.938.44 $36,542.36
2 Tolal $223,198.62] $186,656.06]  $36,542.56
2004]vX58 | 4569|SaLUT 13 02D30013 $76,570.52 $0.00] $76,570.52
SaLUT 13 Total $312,728.08] $199,615.00] $113,113.08
2004 VXSE | 431{5aLUT 14 4]03D30014 $17,132.96 $17,132.96 30.00
2004|VX58 | 4327]|SalUT 14 4]03D30014 Sl9l.9|3.8.5 $191,913.85 $0.00
2004 vXS8 4334{SaLUT 14 4]03D3001t4 $26,802.54 $19,269.87 $7,532.67
4 Fotal $235,849.35]  $228,316.68 37.532.67
2004]VX58 | 4309|SaLUT 14 5]03D30014 $182,318.95 $182,318.95 $0.00
2004| VX58 | 4446]5aLUT 14 5]03D30014 $75,000.00 $75,000.00 $0.00
2004)vX58 | 4488[SaLUT 14 5]03D30014 $38,921.56 $38,921.56 30.00
2004[VXs8 4567|SaLUT 14 5103D30014 $174,111.00 $39,206.20] $134,814.80
2004|VX58 | 4576)Sal.UT 14 5 $0.00/ $0.00 $0.00
5 Total{ $470,351.51 $335.536.74] $134,814.80
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WAF {4 VX58 Nx344, AS008,

B3003

PY FPA | PR Contractor Task Order ) DOCUM,ENT Commitment | Aciual Cost Balance

2004]vX38 | 4316/SalUT 14 6{03D20014 $4,413.64 $4.413.64 $0.00

& Total $4,413.64 $4,413.64 $0.00

I04IVESE | 4340]5aLUT 14 T]03D30014 3435,871.80)  $480,463.39 $5,408.41

2004|VX58 | 4359]SaLUT 14 7]o3p30014 $30,195.27 $30.i95.27 $0.001

7 Total 3516,067.07]  $510,658.66 $5,408.41

20041VX58 § 4343]5aLUT 14 §|03D30014 $6,688.64 - $6,688.641 30.00
§ Total 36,688.64 $6,688.64 $0.001

2004]VX38 | 4369[SalUT 14 203D30014 $333.436.81] $333.486.81 £0.00

2004fVXS8 | 4388[SalUT 14 90303014 $443,568.00]  $443,568.00 $0.00

9-T'otal $777.054:81|—5$777.054-81 $0.00

2004] VX58 4400{SaLUT 14 10]03D30014 $5,473.94/ 35,473.94 30.00

10 Total $5,473.94 3$5.473.94 $0.00

2004iVX58 | 44191SaLUT 14 1103030014 $370,500.26])  $370,590.26 $0.00

2004]vX58 | 4419)SaLUT 14 11103D30014 ° $8,397.70] 18.397.70 $0.00

11 Totall $378,987.96]  $378,987.96 $0.00

2004|VX58 | 4408{SaLUT 14 12]03D30014 I 5131,887.97] $131.887.97 $0.00

2004|VX58 44821SalLUT 14 12103020014 $80,256.60 3$76,705.75 $3,550.85

2004]vX5E | 4489{SalUT 14 12103030014 $93,881.19 593,881.19 $0.00

2004V X58 4580|Sal.UT 14 120330014 $149,954.00, $0.003  $149,954.00

12 Total - $455,979.76]  $302,474.91} $153,504.85

2004 VX358 | 44311SalUT 14 13103D30014 $6,158.74 $6,358.74] $0.00

13 Total $6,158.74 $6,358.74 $0.00

20041V X358 4460[SaLUT 14 14]03D30014 $362,869.61 $362,869.61 $0.00,

2004] VX358 §4460A [SaLUT 14 14]error to be cancelied $0.00 $0.00 30.00

14 Total $362,869.61 $362.869.61 30.00

2004]VX58 4437{SaLUT 14 15]03D30014 $107,776.88]  $107,776.88 $0.00

15 Tolal $107.776.88) 3$107,776.88 $0.00

2004| VX538 | 4440]SalUT 14 16]03D30014 $23,000.00 518,645.19 $6,354.81

2004]vXs8 | 447|SaLUT 14 16{03D30014 $4.632.66 $0.00 $4,632.66

16 Total $20.632.66 $18,645.19 310,987.47

2004]vX58 { 4479|5LUT 14 17[03D30014 $384,109.78]  $346,665.79] $37.443.99

20041 VX358 4523|5aLUT 14 17103030014 $5,332.00 30.00] $5,332.00

2004 VX358 4553]52LUT 14 17]03D30014 $1.412.31 $0.00 $1.412.31

2004]V X 58 4556[SaLUT 14 17]03D30014 341,837.23 - $0.00 $41,837.23

17 Total $432,691.32]  $346,665.79 $86,025.53

2004] VX558 | A480{SaLUT 14 18]03D30014 36.358.74 $6.358.T4 $0.00
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WAF 04 VX58 Nx344, AS008, BS008

PY PPFA | PR Coutractor Task Order DOCUMENT Commitment | Aclual Cost Balance
18 Total| $6,358.74 $6.358.7¢4 $0.00
2004|VX58 44951Sal.UT 14 19{03D30014 $451,410.000  $451,410.00 £0.00
2004]VXSE | 4529]5aLUT 14 19103030014 $106,787.29 541,904.02 $64,883.27
2004]VX58 | 4547|SalUT 14 19103D30014 £20,000.00 - $0.001 $20.000.00
20041V X58 145474 [SalUT 14 1H03D30014 $2.000.00 $0.00 $2.000.00
2004|VX58 4557|SalUT 14 19103030014 $19,175.00 30.00 $19,175.00
2004{VX58 {4557A |SaLUT 14 19103D 30014 %1,917.50 $0.00 $1.917.50
19 Total $601,289.79]  $493,314.02] $107.975.77
2004|VX58 | 4543|SalUT I4 Wage determination]03D230014 $36,236.60 $36,236.60 $0.00]
‘Wagedetermination-Toiz] $36;236:60] ——$36:236:60 £0:00/
1SaLUT 14 Total $4,434.081.02] $3.927,831.52] $506,249.50
2004|VX58 § 4321]Sandman 03P30179 $6,000.00 $3.810.00 $2,190.00
2004|¥VX58 | 4333 |Sandman 04P80077 $25,000.00 $13,900.004 $11.100.00
Sandman Totat $31,000.00 $17.710.00 $13,290.00
2004]VX58 | 4324|Securitas 03F50036 $20,580.00 $20,580.00| $0.00
2004|VX58 4128)Securitas 03F50036 3$49.975.10 $49,975.104 $0.00
2004 VX538 4382} Securitas 03F50036 SSﬁ.SI‘Z.OOi $56,512.00] 30.00
2004V X 58 4453| Securitas 03F30036 $33,483.36] $30,213.16 $3,270.20
2004 VX58 | 4530|Securitas 03F50036 $30,022.00 $14,705.60)  $15.316.40)
2004]VX58 | 4546)Securitas 03F50036 $60,027.00 $25,526.19]  $34,500.81
|Securitas Totat $250,599.46] $197.512.05 $53,087.41
2004}V X58 | 4345|Sprung Instant Swuctures 04PE006Y $51,104.00 $51,104.00 30.00
| Sprung Instant Structures Total $51,104.00] $51,104.00 $0.00]
2004{VX58 | 4329|Trees R Us screening planti04P80058 $7.088.00 - $7,088.00 $0.00
screentng plant Tolal $7.088.00 $7,088.00 $0.00
Trees R Us Total $7.088.00 37.088.00 30.00
2004|VX58 4386fUniversal Athletic LHS hurdles|04P400523 $4,775.00 $4,774.00 $1.00
LHS hurdles Total $4,775.00 $4,774.00 $1.00
|Universat Athletic Total $4,775.00 $4,774.00 31.00
2004]vX58 | 4320|Venture 03P80178 $6,000.00 $5,953.00 $47.00)
2004)VX58 | 4332 Venture |0aP800T8 $25.000.00 $25,000.00 $0.00
200MIVX5E 4498 Venture 04PE0078 $1,100.00 $201.00 $899.00
2004 V58 4498 |Venture 04P80078 $28,900.00 $28,900.00 $0.00
Venture Total $61,000.00 $60,054.00 $946.00
2004]VX58 | 4322|Ward topsoil 04D 30004 $150.000.00 I $61,875.00 $88,125.00]
topsoil Total| $150,000.00 $61,875.00]  $88,125.00
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WAF 04 VX58 Nx)44, A5008, BS008

PY PPA | PR Conlractor Task Order DOCUMENT Commilmenl | Actual Cost Balance

Ward Tatal $150,000.00 $61,875.000  $88.125.00

2004 Tolal $7.629,073.22] $6.247,730.87] $1,381,342.35
2005 VX58 | 4619|Decon Trailer $38,000.00 $0.00)  538,000.00
Decon Trailer Total $38,000.00] 50.00] _$38,000.00

2005]VXS58 | 4599|ER 04D 30030 §2,683.32 $0.00 32,683.32

ER Total $2,683.32 $0.00 $2,683,32

2005]VX358 | 4610]Libby Restaration 3 $5,110.25 $0.00 $5,110.25

3 Total $5,110.25 $0.00 $5,110.25

2005{VX58 | 4611|Libby Restoration 7 $168.804.15 $0.00] 316820415
7-Totad 51688041 5]———50:00]—3166;80d4-1 5}

2005)¥X58 | 460 Libby Restoration 04030031 $22.035.67 $0.00]  322.035.67
2005]VX58 J4600A JLibby Restoration $2,964.23 $0.00 $2.964.33
Libby Restoration Total $198,914.40 50.00) $198.914.40

2005)vXs58 | 4584MCS TO 6]04030029 $252,360.56 $0.00] $252,360.56
TO & Total $252,360.56 $0.00] $252,360.56

2005[¥X58 | 4601|MCS $25,000.00 $0.00]  $25,000.00
MCS Total $277,360.56] $0.00] 3277,360.56

20051VX58 | 4582|New landscaping $2,500.004 $0.00 $2,500.001
New landscaping Total $2,500.00 $0.00 $2.500.00

2005|VX58 45871Noble fillj03D30015 $26,250.00 $0.00 3$26,250.00
fill Total| $26,250.00 $0.00 $26,250.00

Noble Total $26,250.00 $0.00 $26,250.00

2005 VX58 4397 |Noble Sales Co |OSF5001 3 $22,996.00 $0.00 $22,996.00,
Noble Sales Co Total $22,996.00 30.00]  $22,996.00

2005]VXS58 45395|NW Tree and Reclamation 7|03Dac022 $48,438.14 $0.00 $48,438.14
7 Total $48,438.14 $0.00]  $43.433.14

NW Tree and Reclamation Total $48,418.14 $0.00] $48.438.14

2005 ¥ X58 4396 |Parker Relocation 05PEN041 $15,400.00 30.00 515,400.00!
Parker Relocalion Total $1.5,400.00 $0.00 $15.400.00

2005V X58 4612:5al UT 14 §2]03D30014 $18,178.00] $0.00 $18,178.00
12 Toin! $18,178.00 HO.00 $18,178.00

SaLUT 14 Total $18,173.00 $0.00] $18,178.00

2005[VX58 | 4629]Sandman $30,060.00 $0.00}  530,000.00
Sandman Total $30,000.00 $0.00]  $30.000.00

2005|VX58 | 4591|Securitas (03F50036 $30,013.50 £0.00 $30,013.50
2005]VX58 | 4616)Securitas [03F50036 $30,923.00/ $0.00]  $30,923.00
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WAF 04 VX358 Nx344, ASO08, BS008 -

PY PPA | PR Conltractor Task Order DOCUl\il-fNT Commitment | Actuaf Cost Balance
Securitas Total $60,936.50/ 30.00]  $60,936.50
2005]vX58 | 4598 Venture 04PRGO78 $35,000.00 $12,692.00 $22,308.00
Venture Total $35,000.00 $12,692.00 $22,308.00
2005 Total $77 6,656.§2 $12,692.00{ $763,964.92
WAF Total| $9.507,926.46) $7.360.195.89] $2,147,730.57
VX58 PR Master Nov FY0S5.xls
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£) BNSF Oversight (N- 3385; AS195 )
. Financial Summary
AL 11730/04

Funds Authorized

i) Database & General Support (N- 3330; ASOL1: BSOII)
2) Design & Qversight (N-3345; AS009; BS009)

3) RIVCSS/PE Study (N-3346; ASQ12; BS012)

4} Cleanup & Remediation (N-3344; AS008; BS008)

5} BNSF Oversight (N3355; AS195 )

6) Flyway Oversight (AS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmit.:
Volpe Labar
Overhead
Volpe In-House Suppont
Yolpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe Acq O/H (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared (o Total Available Funds

FY0) Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 $ 1550211 $ 222.137 s 2,027,444
$ 5,130,459 $ 7,568,347 $ 892,931 b 10,630,286
$ 1,043,931 $ 1,605,680 $ 2,499 b 1,996,476
3 4,254,015 $ 9,955,764 $ 1,571,325 $ 11,233,430
$ 15,000 $ 21,430 $ 21,430 $ 35,000
3 112,354 $ 9,931 b 112,354
$ 12,146,990 $ 20,822,805 $ 2,770,253 s 26,034,990
Cumulative
FY03 Comm Current FY04 Comm. Current Month FY05 Comm. urrentMon Committed Costs Current Month
$ . s -8 - s T -8 .
$ - 3 h 3 . $ - 3 - 5 b 3 - b3 .
b . 3 h 3 $ . 5 - b3 - 5 - b3 -
3 - 3 3 - 3 - $ - 5 - b - 5 -
5 . $ $ - $ - $ - $ - $ - $ -
!
$ 13,085 $ $ S - 8 . 13,085 $ .
3 - 3 3 - k3 - 3 . $ - 4 - $ -
3 435 § 3 - b3 - 5. - $ - 3 485 5 -
$ 13,510 $% $ - $ - $ - $ . $ 13570 § -
$ 21,430
38.8%




5) BNSF Oversight (N- 3355; AS195 )
Financial Sumsmary
At 11/30/04

Funds Authorized

1} Database & General Support (N- 3330; AS011; BSO11)
2) Design & QOversight (N-3345; ASQ09; BS009)

3} RI/CSS/PE Study (N-3346; AS012; BSO(2)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3155; AS195 )

6) Flyway Oversight {A5224)

Total Allocated

Costs Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Yolpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Valpe Acq O/H (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 s 1,559,211 3 212,137 $ 2,027,444
$ 5,730,459 5 7,568,347 s 802,931 $ 10,630,286
s 1,043,931 s 1,603,680 $ 52,499 $ 1,996,476
3 4,254,015 3 9,955,784 3$ 1,571,325 $  11,233430
s 15,000 $ 21,430 $ 21,430 $ 35,000
3 - $ 112,354 $ 19,931 $ 112,354
$ 12,146,990 $ 20,822,305 $ 1,770,253 $ 26,034,990
Cumnulative

FY03 A Current Month FY04 Actual Cost Corrent Month FY05 Actual Cost Current Montt  Actual Cost Current Month
) R $ - % -8 - 3 $ - % -
s S $ - -3 $ $ -3
$ -8 $ N ) S $ - % -
$ - 3 $ $ - 3 - 3 $ - % -
$ -8 $ - 3 - % -3 $ -8 -
$ 13,085 § $ -8 - 3 - 8 $ 13,085 § -
$ -8 $ -3 $ - 8 $ N -
3 485 § 3 -3 -3 I - s 3 485 -
$ 13,570 § $ - 8 - 8 I - 3 $ 13,570 3 -

$ 21,430

183%




WAF 05 - VX58 Nx355

PY PPA | PR | Contractor | Task Order | DOCUMENT | Commitment A;:lual Cost | Balance
2003|V X358 §4262}CDM 24199D00017 $13,085.00] $13,085.00].  30.00

24 Total| $13,085.00] $13,085.00] 30.00

CDM Total $13,085.00 $I3,085A0(-) $0.00

2003 Total $13,085.00] $13.085.00] 3000
WAF Total 313,085.00] 313,085.00] $£0.00

VX358 PR Master Nov FY05.xls
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6) Flyway Oversight (A5224)
Financial Sommary
At 11/30/04

Funds Authorized .

1} Database & General Support (N- 3330; ASG11; BS0ID)
2} Design & Oversight (N-3345; AS009; BS009)

3) RIVCSS/PE Swdy (N-3346; AS012; BS0I2)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3335; AS195 ) ’

6) Flyway Oversight (AS224)

Total Allocated
Costs Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Voipe In-House Support
Volpe Travel
Subtotal-Velpe Engineering
Contracts: -
Subtotal-Centracls
Equip/SuppliesOther:
Valpe Acq O/H (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

EY03 Planned FY04 Planned FY ned Planned
$ 1,103,534 $ 1,559,211 $ 2120137 5 2,027,444
3 5,730,459 $ 7,568,347 $ 892931 k) 10,630,286
s 1,043,931 $ 1,605,680 $ 521499 b3 1,996,476
$ 4,254,015 $ 9955784 $ 1571325 3 11,233,430
§ 15,000 3 21,430 3 211430 3 35,000
$ 112,354 $ 19,931 $ 112,354
$ 12,146,990 $ 20822805 $ 2,770,253 3 26,034,990
Cumulative
FY03Comm Cur onth FY04 Comm. CurrentMonth  FY05 Comm. Current Month ommitted Costs Current Month’
b 3 . $ - 3 - $ - 3 - 3 - b3 - $ .
1 - $ - 3 - $ - $ - 3 . 3 - $ -
b 3 - $ - 5 - b ] - $ v b3 - b - $
h] $ - $ - b ) - 3 i- $ - $ - 5
$ -8 -8 S .8 l -8 -8 -8 .
$ - $ - $ 88,710 % - $ - $ - $ 88,710 $ -
$ - $ $ - 3 - 3 - 5 - $ - 3 -
3 - 3 - $ 3,713 % - 3 - 3 - b 3 373 % -
$ - s - 8 92,423 § .8 -8 -8 92423 § -
$ 19,931
82.3%




6} Flyway Oversight (A8224)
Financial Summary
At 11/30/04

Funds Authorized FY03 Planned FY04 Planned FY05 Planned Planned
1) Database & General S_upporl {N- 3330: ASOL1; BSOI) 3 1,103,584 3 1,559,211 3 212,137 3 2,027,444
2) Design & Oversight (N-1345; AS009: BS009) 3 5,730,459 $ 7,568,347 5 892,931 $ 10,630,286
3) RIFCSS/PE Study (N-3346; AS012: BSO12) L 1,043,931 b 1,605,680 3 | 52,499 3 1,996,476
4) Cleanup & Remedintion (N-3344; AS008; BS003) b} 4,234,015 % 9,955,734 by 1,571,325 $ 11,233,430
5) BNSF Oversight {(N3355; AS195 ) b3 15,000 % 21,430 h 3 21,430 3 35,000
6) Flyway Oversight (AS5224) 5 112,354 $ 19,91 $ 112,354
Total Allocated $ 12,146,990 $ 20,822,805 $ 2,770,253 $ 26,034,990
Costs Incurred
Cumulative
Description FYO3 Actugl Cost  Current Month FY04 Actual Cost Current Month FY05 Actual Cost CurrentMonth  Actual Cost Current Month
Volpe Engineering/Proj. Mgmit.: . [
. Volpe Labor § - 3 $ - % - 3 - 3 5 - b3
Overhead  $ -3 $ -3 -8 Lo s -8 -
Volpe In-House Support $ - 3 3 - 0§ S Po- 8 3 -8 -
Volpe Travel § - 3 $ $ - b - 3 3 - 3 -
Subtetal-Volpe Engineering $ . $ - 3 - % - 8 $ - % -
Contracts: -
Subtotal-Contracts $ - $ $ 14,104 % 6919 3 - $ $ 14,104 § 6,919
Equip/Supplies/Other: 3 - 5 b3 - % - h 3 . 3 b ] - $ .
Volpe Acq O/H (3.9% of Contracts) 3 - h] b 3 3,713 % - $ . b3 h ] 3713 % -
- TOTAL COST § - $ $ 17,817 ' § 6919 % P $ $ o 17,817 % 6,919
1
TOTAL AVAILABLE FUNDS I $ 94,537
% Complete Compared to Total Available Funds t 15.9%




WAF 06 - VX558 AS 224

PY PPA | PR | Contractor | Task Order| DOCUMENT | Commitment Actual'Cost Balance
2004{vX58 | 4468}CDM 2w $0.00 5000  $0.00
2004]vxss | 4487|cDM 38[99D00017 $37,951.00 $l;$,i03,88 $23,347.12
2004]Vxs3 | 4434{CcDM 38[99D00017 $50,759.00 $0.00| $50,759.00

38 Total| $88.710.00] $14,103.88] $74,606.12

CDM Total $88,710.00] $14.103.88) $74,606.12

2004 Total $88,710.00] $14,103.88] $74,606.12
WAF Totall $88,710.00 '$14.163.38 $74,606.12

"¥X58 PR Master Nov FY0S.xls
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: Qir 1) Otr 2 Qi 3] Qtr 4| Otr 4| Qtr 2 Qi 3| Qtr 4

ID_|{©  |TaskName ] Stat | Finish | % Complete [JIFMAM.[JIASIONDIFMAMJ]IASIOND
1 WAF 1 {through amendment 11} - Libby Project Dbase/GI1S/General Support 2/6/03 | 1115704 I 9a%
2 ] Task 1: Database Entry for removal actions, design, and CSS. 206103 | 11/15/04 i 93%
3 |G« Task 2: QA/QC for all data entry. 2/6/03 [ 11/15/04 | | 93% :
4 o Task 3: Admin. for all data entry, filing, COC, sample results, IFF, etc. 2703 | 1115/04 b 93%
5 E Task 4: Database mgt. Activities 26/03 | 11/15/04 93%
6 BN Task 5: Dev. methods to optimize input of data & analysis of GIS plug-in. 21603 | 11/15/04 93%
7 P o
) . AR
5 ; A
70 i S
i ! SR
12 ! A T
13 . T S S
7 ; A A -
(L S Task 1, Conduct data entry activities relating to on-going removal actions, the 9/10/03 7| 9/10/03 | - 100% S R
contaminant screening study, and interior and exterior removal action design. . : y : : : : : ;

& - b b
17 | Task 2. Conduct quallty assurance and quality control tasks for all data entry activities | 9/10/03 | 8/10/03 P 100% : : l : : : : v
as described in the niles for the Libby Project Database. : - : : : : : : T

18 i S S S
19 | Task 3. Conduct administrative fasks for 2il data entry activities. Typical administrative | 9/10/03 | 9/10/03 | | 100% S A
tasks include filing ali sample documentation, such as chain of custody forms, sample , : : : : : ' o

-_results, and interior field forms. ) : : : : : : : P

Kl ' - L R L
21 | Task 4. Conduct database management activities, including development, analysis and | 9/10/03 | 9/10/03 . 100% : : | : : : : v
tracking of budgets for all costs associated with database tasks. As part of this task, : : : : ' :

provide bi-weekly upgates to the EPA Region 8 Remedial Program Manager. : : : ; : : ' :

22 ', S S A L
23 (¢ Task 5. Conduct database development lasks. In particular, making modifications to 9M0/03 | 9110/03 y 100% : : : : : l : :
the existing Libby Project Database, investigating and implementing, as determined ! : 3 : : : : : :

effective, methods to optimize input of data to the Libby Project Database, and 1 : ; : : : : : :

24 |/ analysis of a geographic information system (GIS) plug-in to the Libby Project Database. | 6/10/03 [ 9/10/03 | | 100% oL

Project: 2003WAF Schedule
Date: 12/15/04

T DR wescne @

critical Task [N  rrocress  esm———
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lter |3nd Quacter !4th Quarter | 1st Quarter |2nd Quarier | 3rd
ID_ | Task Name Start Finish | % Complete | J [J|A{S|OJNJD[JTFIMITATMT T
1 WAF 2 (through amendment 21} - Design/Oversight Support 8161031 1213104 94% vy : : : :
2 Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, mon, we 6AGM03] 12/31/04 4% '
3 Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MW Wes 6MBI03 [ 12/31/04 94%
4 Task 3 Operational Design: Finalize asbestos landfill op's plans and associate:| 6/16/03| 12/31/04 94%
5 Task 4 H&Safety OS: On-site inspection, compliance, sampling & analysis - s¢|  6/16/03| 12/31/04 94%
3] Task 5 Cleanup/Remediation Coordination, OS, & Admin 6M16/03 1 12/31/04 94% ] !
7 : :
8 E 3 :
g : ; z ::
10 . L : ; : f
11 Task 1. Sampling and Analysis. Conduct sampling and analysis of various 9/M0/03|  9/10/031 - 100% : { 100% :
media, as necessary, refated to the design and cleanup of contaminated : . : : :
sites, for monitoring wells at the Ashestos Cell, for fill and topsoil sources, for : :
general monitoring of sites o : : : :
12 . and to develop design documents, as necessary. 9/10/03( 9/10/03 100% v 1 160% : :
13 Task 2. Construction Design. Validate engineering drawings and or0/03] 9M10/03 | 100% C 1 100% ; : :
specifications for residential designs developed for various residential and : : :
commercial properties. Conduct as-buiit surveys at the Screening Plant and . : : : ;
Millwork West and revise/validate as-b s ; f : :
14 as-built drawings for both focations, including confirmation that work 9/10/03 1 - 9M10/03 100% . I t00% : : :
completed in 2004 is performing to specifications Lo ; : : :
15 Task 3. Health and Safety Oversight. Perform on-site health and safety 9/10/03| 9/10/03 100% : | 100% . : .
inspections. Conduct on-gite observations of cleanupiremediation activities P : ' : :
for compliance with the Comprehensive Health and Safety Pian (HASP) and P : : : :
the Removal Action Work Plan (RAW : : : ' :
16 (RAWP). Conduct sampling and analyses of soil, air and personne! to ensure 9f10/03 9M10/03 100% T 160% ‘ :
health and safety during and after cleanup/remediation. Petform surveys to L - : :
document sarmpling locations for future analysis of contamination pattems T ! ! : )
and exposure. , Coy P : : :
7 Task 4. Cleanup/Remediation Coordination, Oversight, and Administration. SI0I03 | Snoio3|  100% bl ) 100% : }
Perform planning, coordination, and administrative functions required to T : : :
prepare property owners, neighbors, cleanup/remediation staff, and oversight Do : :
staff for cleanup/remediation a , e : :
P : . .
18 activities, and to facilitate successful project completion. Task includes all 9/10/03 8/10/03 100% Do | 100% :
necessary notifications, meetings, agreements, and relocations. Task also : : :
includes documentation, validation, and reporting of results, expenses, and '; : : : » :
performance, I : : : :
N  arar.arar ] |
Project: 2003WAFSchedule Critical Task ;
Date: 12/15/04 Critical Progress IR 7,5k Progress L :
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Attachment 1: Libby Asbestos Project 2003 WAF 3 Schedule

ID | Task Nama Start Finish | % P_:‘
1 |WAF 3 {through amendment 3H) - Rl & CSS/PE/Exp Assess/Gonl SHER3 | 11504 100% :
2 Task 1 RI: Perfonm sampie prep., mgl., and analylical activites, and moniios clup eclivitk | &3 | 1171504 100% H
3 Task 1A CS5: COMINGG 16 pIan & Condudl INSpections, interviews, & sampling eclivites | GAEG3 | 1171504 | 100% :
4 Task 2 PE: Samplo prep. activ.'s; perform sample mgt. & analylical activ.'s 6603 | 11715604 100% E
5 Task 3 Exposure Assessment. Assisl with parorming an halation sludy onthe nonGan | GMG03 | 111504 100% H
-] Task 4 Gernazal- Perform analyses of mgt, & env. eng. iasuas, provide technical direclion | 6A&03 | 11504 100% H
7 . | : | R . E .
5 E : : : ; : :
5 : : E : : : :
10 : : , . : , :
11 Task 1, Remedial i Perform pmparmn. management, and 94003 | 9nom3 100% . | . , . ' : H
anafyfical acﬁvmea a8 vwaded to datenming, document, and moniter cleanup : : ; . : . .
requiramenls, and removaliremediation activities. : : ' : . . .
12 ' i . . H . M
13 Task 1A Conlaminant Stresning Study. As needed, confinue to ptan and conduct MO | 91003 100% . | ’ . , , : H
inspeciions, interviews, and sampling/analylical activilies to screen remaining ; . . X . : :
properlies. . | ' N h H
14 : : : : ! H .
15 Task 2. Performance Evalualion {PE). Assist wilh PE sample proparsiion activities, a3 | G003 | 91003 100% : | : : : :
well as perform ssmple managemsnt and analytical activities (o assess vanious ' . . | N :
analytical mathods used 1o identify and quantify the p of Libby fibers in . . . . N M
% : : ; : : :
7 Task 3. Gensral, Paiform analyses of Management ar ervironmental enginearing S10/08 | 91003 100% : | : : : b |
iasuss, and provide appropriate technical direction Lo support sffective and efficient , ) : : N H
deanupiremediation. These inchuda analysis 10 identily activities potantially associat : | . . : .
18 with i d rigk of tos-ralated heatih efiects and technical direction 1o supporl SMO3 o003 100% M | N ' . : M
site-spacific gecisions regarding the nead Tor remedial Bcion 10 protec numan neaith, . ' . | - H
Post-clsanup sampling will also be conducted undoer this lask. R ' R :
P . s, — P—
e 4 Task Critigel Task Progress Misstore 4 Summary
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Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

varter | 3rd Quartu J4th Quarter [ 1st Quarter  [2nd Quar!ar [ard Quarer  [4th Quarter
ID | Task Name Start Finish | % Complets o[ Oct Jar [Agr | U [Aug [Sep ] Oct [Nov
1 | WAF 4 (through amendment 4H] - Cleanup/Remediation Support {Cleanup) 616103 | 12131i04 94% . ; .
2 Tazh 1 Planning: Conduct activites such as pra-cl P site walks and inveatigations. G6MEM3 | 1273104 94% T - T
3 Task 2 Cleanup Mgl & Acguisilion Support: Monilering consir. schedules, budgets, HES montioring, |  6/16/03 1213104 4%,
4 Task 3 Cleanup Coondination: Coordination wf other EPA conlractors condutting cleanup activities. B/16/03 12131/04 S1%
5 Tath 4 Reporing: Biwoekly progress upGales 10 RPW, & all 0ther repering 18q's of 1AG. eNB03 | 1213104 5a%
3 Task 5 Wasle Manag Haz. wasis operations and mgt, of suil, VCI, ACM, & olher commingled | 6716703 | 12731704 %%
7 : : ; P
. 5 5 S
3 5 s s :
10 : : . ' .
T 71003 | Snors | T00% : : : : : : P
12 Task 1. Planning. Condudt achivities such as pre-cleanup sile walks and rwesligations, 1o supporl | 9/10/03 § SH0/3 100%
plannieg for claarup. : : : : : ' i
e Task 2 Clasnip Management and Accuiafion Support 003 | G0 | 0% ; [ : .
15 a. Conduct daily management activities for deanup aclivities. Typical tasks inculde: a3 | 9003 100% i " ' ' H ' N
% 1. Moniioning tleanup activilias, budgeis, and plans. 903 | S0Rs 100% : : : s
7 Z. Approvals and revisions HIE | onos o0% : : : : : : T
8 3 Reporting GO0 | S008 | 100% : : : : Co : P
19 4. Inspection, fes0NIion of discrepancios, [-Punchlist') ard sccaplance BM0M3 | o003 T00% : : : : : : P
20 b. Conduct acquisition tasks as r y 16 suppor cleanup acivities. Tasks inciude tha full SA0R3 | oM003 | 100% ] : : : : P
acope of pre-awand ard post-award aomlsmon and contract managemenl reaponaibililes : : : : : .
1 Tas1 3. Cloanup Coondination. Coordinalo #5-5reequired, wih sTver EFA conaciors condwaing | STI0N3 | S0 | 100% : | : : E
cleanup activilies in Libby. ; : : : ; M
2 Task 4. Reporting. Provide bi-weekly progress updates (o the EPA Region 8 Remedial Program 9MO0a | AM0R02 100% : | H : : : -
gar. All other report mllumﬁmm“mmomuwudmlmmmmant - : : : : ’ P
z ¥ s s 5 S
24 Task 5, Waste Management. HaZardous wasle oparalions and managemert of ated soil, | H0/03 | 9HORA T00% : foe : : : HE-
VG, ACM, and olher commingled or sssociated materials, : : : : :
Task [ TN & Relled Up Spiit c e .. . . Evematase  [CEESGRRTOTS])  Deadine 3
mﬁ;ﬁ”smm Spit C oy e e .. Summary PN olied Up Milastons Project Summary _
Progress oy RoledUp ek [ Ro'ec Ve Prooross IEINEEEEE  Extomal Milestone 4
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[April [ July [ October | Janvary
ID | Task Name Duration Start Finish % Complete 2N [ 28 | 523 718 9/12 1177 112
1 | FLYWAY 148 days? 619104 12131104 84% i i
2 Daily Oversite 148days? | 6/9/04| 12/31/04 84% : 619 E 12131
3 Perimeter Sampling 148 days? 6/9/04 12131704 84% : 6/9 e 12131
4 Soil Removal Confimation Samp. 148 days? 67904 | 12/31/04 84% : &/ I8 i 1231
[ Assisted with Chain of Custody 148 days? 6/9/04 12131704 B84% : 6/9 | T | 12731
Setup and Paper Trail to Onsite Lab ;' N I
6 : : Do
7 | BNSF 102 days? | 8M2/04 12131/04 7% : _
) Weekly Oversite 102days?|  8n2/04| 123104| 77% : o2 T
9 Assistance w/operational setup 102 days?| 8/12/04| 12/01/04 77% : M2
10 Training of Onsite Environmental Cor 102 days?| 812104 12/31/04 T7% ; 812
11 Personal and Perimeter Air Monitorin 102 days?| 8/12/04 12/31/04 7% 812
12 Training for Chain of Custody 102 days?| 8/12/04 1231704 T7% : 812
13 Limted Health & Safety Oversite to 102 days? | 8/12/04 12131104 7% 812
Ensure Compliance w/Guidelines : *
Task B roecverasc S oo Tosks [THrencimas
. . E— ‘ | Praject S Pp——
Project: 11-04 WAFS56 Schedule Progress Rolied Up Miestone <> roject Summary
Date: 12/15/04 Milestone ¢ Rolled Up Progress MMM  Group By Summary (NG
Summary ~ Split . G
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